



# Major Facilities Guide (MFG)

*Document formerly known as the LFM*



**NSF Panel**  
Large Facilities Workshop  
April 2 – 4, 2019



# NSF Panel

- Matt Hawkins – Head, Large Facilities Office
- Jeff Zivick - Large Facilities Office
- Kevin Porter - Large Facilities Office
- Rebecca Yasky – Large Facilities Office
- Eddie Whitehurst – Division of Acquisition and Cooperative Support
- Joy Pauschke – Engineering Directorate
- Bill Miller – Computer and Information Science and Engineering Directorate



# Timeline for 2019 Major Facilities Guide (MFG)

- Public Comment period closed in February 2019
- May 2019 – Finalize Draft in response to Comments
- June 2019 – Submit to Office of Management and Budget (OMB) and Post Responses to Comments in Federal Register
- August 2019 – Office of Management and Budget (OMB) Approval
- September 2019 – Publish & Post to LFO Public Webpage



# Changes from current Large Facilities Manual

## New Content:

- Project Close-out Process – *Matt and Jeff*
- Mid-scale Project Guidance – *Jeff and Joy*
- Earned Value Management Systems (EVMS) - *Rebecca*
- Cybersecurity Guidelines - *Bill*
- Property Management Guidelines - *Jeff*

## Significant Revisions:

- Spiral development under the Major Facilities Implementation - *Matt*
- Commissioning clarifications under Project Execution Plan components - *Matt*
- Cost estimating guidance, NSF expectations associated with GAO guidance - *Kevin*
- Subawards and contracts differences - *Eddie*

# Questions & Answers

- **New Content**
- **Significant Revisions**
- **Any Other Topics**

