

GEARING UP FOR DESIGN & CONSTRUCTION



2019 NSF Large Facilities Workshop

Tim Cockerill, Director of User Services
Texas Advanced Computing Center
University of Texas
cockerill@tacc.utexas.edu



DISCUSSION PROMPTS

- ▶ How did you staff up in preparation for this phase? What types of expertise are important, did you hire consultants?
- ▶ What project management software tools or other software were used?
- ▶ Do you have any tips on the various project management aspects - earned value management, WBS development, developing cost estimates, etc?
- ▶ Any key takeaways/lessons learned from each of the Design Review steps - Conceptual, Preliminary, Final?



FRONTERA

TACC



TEXAS

Discussion Prompts

- How did you staff up in preparation for this phase? What types of expertise are important, did you hire consultants?
- What project management software tools or other software were used?
- Do you have any tips on the various project management aspects - earned value management, WBS development, developing cost estimates, etc?
- Any key takeaways/lessons learned from each of the Design Review steps - Conceptual, Preliminary, Final?